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Western Rockingham CTP Study 
(Includes: Madison & Mayodan) 

Status Report 
April 16, 2014 

 
 

Study Contacts 
� TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov 
� RPO Contact: Jesse Day, AICP; (336) 294-4950;  jday@ptrc.org 
� Division 7, District 3 Contact: Bobby Norris, P.E.; (336) 634-5644 bnorris@ncdot.gov 
� Local Contact: Michael Brandt; (336) 427-0241 mbrandt@townofmayodan.com 
� Local Contact: Robert F. Scott; (336) 427-0221 bscott@townofmadison.org 

Study Schedule  
Start of Study Letter ............................................................  Completed (May 2012) 
First CTP Meeting ...............................................................  Complete (August 2012) 
Develop CTP Vision ...........................................................  Complete (October 2012) 
Collect/Forecast SE Data .....................................................  Complete (December 2012) 
Develop Analysis Tool ........................................................  Complete (March 2013) 
Deficiency Analysis ............................................................  Complete (May 2013) 
Develop Draft CTP .............................................................  Complete (September 2013) 
Draft CTP to Locals ............................................................  Complete (January 2014) 
Local Adoption(s) ..............................................................  May 2014* 
NCDOT Adoption .............................................................  June 2014 
CTP Maps Distr ibuted ......................................................  June 2014 
Documentation ..................................................................  July 2014 
Study Close Out.................................................................  July 2014 

Activities This Quar ter  
� Conducted public workshop on Draft CTP Maps and recommendations 
 

Upcoming Activities 
 
� Complete Local municipal and county adoptions of the CTP (April-May) 
� RPO endorsement of the CTP (June) 
� NCDOT adoption of the CTP 
� Distribute adopted CTP Maps 
� Finalize and distribute CTP Report 

 

*Schedule Revised 4/16/2014 


